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ESTIMATE RUN 10/09/2008

ESTIMATE SUMMARY 14:50:12

CONTID: C14440         ESTIMATE NO: 0007 PROG 2005

PCN: 14440-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH94 Safety Improvements PERCENT TIME:

PROJECT NO: STA 094A-031                  

SH94 Safety Improvements

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 10/09/2008 DATE TIME STARTED 09/17/2007

9540 E. 104th Avenue DATE LET 07/26/2007 DATE WORK BEGAN

 DATE AWARDED 08/02/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/05/2007 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 09/17/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,328,086.31 PARTICIPATING $ $ 24,655.75

AWARD PROJECT AMT: 1,329,494.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.71

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS70

98.55%

19,262.99

24,655.75

24,655.75

24,655.75

$

$

$

$

1,308,823.32

0.00

1,308,823.32

0.00

1,308,823.32

-19,942.42

0.00

1,288,880.90

0.00

AMOUNT DUE 1,288,880.90 24,655.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 24,655.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

70.5
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PCN: 14440-BID    ESTIMATE RUN 10/09/2008

PROJECT: STA 094A-031                  ESTIMATE NO: 0007 14:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 4.700 4.700

ACRE 0.000 0.00

4,500.00000 4.700 21,150.00

201-00001  
 

0010 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

202-00001  
 

0015 REMOVAL OF PIPE 6.000 6.000

EACH 0.000 0.00

500.00000 6.000 3,000.00

202-00033  
 

0020 *REMOVAL OF DELINEATOR 17.000 17.000

EACH 0.000 0.00

5.50000 17.000 93.50

202-00090  
 

0025 REMOVAL OF ASPHALT MAT 3,226.000 3,226.000

SY  0.000 0.00

6.00000 3,226.000 19,356.00

202-00220  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 1,603.000 1,603.000

SY  0.000 0.00

6.50000 1,603.000 10,419.50

202-00240  
 

0035 *REMOVAL OF PAVEMENT MARKING 1,316.000 1,316.000

SF  0.000 0.00

1.10000 1,316.000 1,447.60

202-00250  
 

0040 *REMOVAL OF GROUND SIGN 9.000 9.000

EACH 0.000 0.00

80.00000 9.000 720.00

202-00810  
 

0045 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

4,798.00000 1.000 4,798.00

202-00828  
 

0050 *REMOVAL OF FENCE 3,721.000 3,721.000

LF  0.000 0.00

0.70000 3,721.000 2,604.70

202-01000  
 

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 12,958.000 12,958.000

CY  0.000 0.00

7.00000 12,958.000 90,706.00

203-00010  
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PCN: 14440-BID    ESTIMATE RUN 10/09/2008

PROJECT: STA 094A-031                  ESTIMATE NO: 0007 14:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 9.000 9.000

HOUR 0.000 0.00

125.00000 9.000 1,125.00

203-01100  
 

0065 BLADING 4.000 4.000

HOUR 0.000 0.00

115.00000 4.000 460.00

203-01500  
 

0070 POTHOLING 9.000 9.000

HOUR 0.000 0.00

205.00000 9.000 1,845.00

203-01597  
 

0075 TOPSOIL 1,606.000 1,400.000

CY  206.000 2,317.50

11.25000 1,606.000 18,067.50

207-00205  
 

0080 *EROSION LOG (12 INCH) 1,280.000 0.000

LF  1,280.000 6,720.00

5.25000 1,280.000 6,720.00

208-00002  
 

0085 *SILT FENCE 4,090.000 4,090.000

LF  0.000 0.00

1.40000 4,090.000 5,726.00

208-00020  
 

0090 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

426.00000 1.000 426.00

208-00045  
 

0095 STORM DRAIN INLET PROTECTION 4.000 0.000

EACH 4.000 640.00

160.00000 4.000 640.00

208-00050  
 

0100 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

208-00070  
 

0105 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500

L S 0.500 1,250.00

2,500.00000 1.000 2,500.00

208-00100  
 

0110 EROSION CONTROL SUPERVISOR 56.000 56.000

HOUR 0.000 0.00

65.00000 56.000 3,640.00

208-00205  
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PCN: 14440-BID    ESTIMATE RUN 10/09/2008

PROJECT: STA 094A-031                  ESTIMATE NO: 0007 14:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 WATER 132.000 132.000

MGAL 0.000 0.00

60.00000 132.000 7,920.00

209-00000  
 

0120 *RESET GROUND SIGN 9.000 9.000

EACH 0.000 0.00

460.00000 9.000 4,140.00

210-00810  
 

0125 *RESET FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

2,250.00000 1.000 2,250.00

210-00825  
 

0130 *SEEDING (NATIVE) 3.900 0.000

ACRE 3.900 1,365.00

350.00000 3.900 1,365.00

212-00006  
 

0135 *MULCHING (WEED FREE HAY) 3.900 0.000

ACRE 3.900 2,242.50

575.00000 3.900 2,242.50

213-00002  
 

0140 *MULCH TACKIFIER 390.000 0.000

LB  390.000 780.00

2.00000 390.000 780.00

213-00061  
 

0145 *SOIL RETENTION BLANKET (CLASS 1) 4,462.000 1,294.000

SY  3,168.000 3,960.00

1.25000 4,462.000 5,577.50

216-00021  
 

0150 *SOIL RETENTION BLANKET (CLASS 2) 610.000 0.000

SY  610.000 915.00

1.50000 610.000 915.00

216-00022  
 

0155 AGGREGATE BASE COURSE (CLASS 6) 6,818.450 6,818.450

TON 0.000 0.00

22.00000 6,818.450 150,005.90

304-06000  
 

0160 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 5,590.750 5,590.750

TON 0.000 0.00

66.40000 5,590.750 371,225.80

403-33741  
 

0165 EMULSIFIED ASPHALT (SLOW-SETTING) 1,632.500 1,632.500

GAL 0.000 0.00

1.45000 1,632.500 2,367.13

411-10255  
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PCN: 14440-BID    ESTIMATE RUN 10/09/2008

PROJECT: STA 094A-031                  ESTIMATE NO: 0007 14:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRILLED CAISSON (36 INCH) 57.000 57.000

LF  0.000 0.00

200.00000 57.000 11,400.00

503-00036  
 

0175 *DRILLED CAISSON (48 INCH) 21.000 21.000

LF  0.000 0.00

225.00000 21.000 4,725.00

503-00048  
 

0180 CONCRETE CLASS B (WALL) 10.000 10.000

CY  0.000 0.00

460.00000 10.000 4,600.00

601-01050  
 

0185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 232.000 232.000

LF  0.000 0.00

45.00000 232.000 10,440.00

603-01185  
 

0190 18 INCH REINFORCED CONCRETE END SECTION 8.000 8.000

EACH 0.000 0.00

675.00000 8.000 5,400.00

603-05018  
 

0195 *END POST 5.000 5.000

EACH 0.000 0.00

175.00000 5.000 875.00

607-00005  
 

0200 *CORNER AND LINE BRACE POST 22.000 22.000

EACH 0.000 0.00

190.00000 22.000 4,180.00

607-00010  
 

0205 *FENCE BARBED WIRE WITH METAL POSTS 3,956.000 3,956.000

LF  0.000 0.00

1.70000 3,956.000 6,725.20

607-01000  
 

0210 *FENCE (TEMPORARY) 0.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

607-11580  
 

0215 *16 FOOT GATE 2.000 2.000

EACH 0.000 0.00

305.00000 2.000 610.00

607-60116  
 

0220 *DELINEATOR (TYPE I) 44.000 44.000

EACH 0.000 0.00

17.00000 44.000 748.00

612-00001  
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PCN: 14440-BID    ESTIMATE RUN 10/09/2008

PROJECT: STA 094A-031                  ESTIMATE NO: 0007 14:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (TYPE II) 34.000 34.000

EACH 0.000 0.00

18.00000 34.000 612.00

612-00002  
 

0230 *3 INCH ELECTRICAL CONDUIT (JACKED) 640.000 640.000

LF  0.000 0.00

14.50000 640.000 9,280.00

613-00301  
 

0235 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,057.000 1,878.000

LF  179.000 1,879.50

10.50000 2,057.000 21,598.50

613-01200  
 

0240 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 344.000 180.000

LF  164.000 2,378.00

14.50000 344.000 4,988.00

613-01300  
 

0245 *WIRING 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

613-10000  
 

0250 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

613-70400  
 

0255 *SIGN PANEL (CLASS II) 228.000 228.000

SF  0.000 0.00

18.00000 228.000 4,104.00

614-00012  
 

0260 *SIGN PANEL (CLASS III) 24.000 24.000

SF  0.000 0.00

28.00000 24.000 672.00

614-00013  
 

0265 *STEEL SIGN POST (U-2) 0.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

614-00200  
 

0270 *STEEL SIGN POST (W 6X15) 35.000 35.000

LF  0.000 0.00

105.00000 35.000 3,675.00

614-00615  
 

0275 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 110.000 110.000

LF  0.000 0.00

19.00000 110.000 2,090.00

614-01502  
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PCN: 14440-BID    ESTIMATE RUN 10/09/2008

PROJECT: STA 094A-031                  ESTIMATE NO: 0007 14:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

85.000 85.000

LF  0.000 0.00

33.00000 85.000 2,805.00

614-01582  
 

0285 *CONCRETE FOOTING (TYPE 2) 2.000 2.000

EACH 0.000 0.00

2,600.00000 2.000 5,200.00

614-03002  
 

0290 *TRAFFIC SIGNAL FACE (12-12-12) 15.000 15.000

EACH 0.000 0.00

700.00000 15.000 10,500.00

614-70336  
 

0290 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

EACH 0.000 0.00

513.66000 0.000 0.00

0295 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

614-70560  
 

0295 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

0.000

EACH 0.000 0.00

810.00000 0.000 0.00

0300 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 3.000

EACH 0.000 0.00

5,500.00000 3.000 16,500.00

614-72886  
 

0300 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 0.000

EACH 0.000 0.00

4,250.00000 0.000 0.00

0305 *FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

2,800.00000 1.000 2,800.00

614-80000  
 

0305 MATERIAL ALLOWANCE FLASHING BEACON 0.000

EACH 0.000 0.00

790.00000 0.000 0.00

0310 RUMBLE STRIP 2,973.000 2,728.000

LF  245.000 208.25

0.85000 2,973.000 2,527.05

614-80385  
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PCN: 14440-BID    ESTIMATE RUN 10/09/2008

PROJECT: STA 094A-031                  ESTIMATE NO: 0007 14:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 3.000 3.000

EACH 0.000 0.00

17,000.00000 3.000 51,000.00

614-81150  
 

0315 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (50 FT. MAST 
ARM)

0.000

EACH 0.000 0.00

13,358.00000 0.000 0.00

0320 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

25,250.00000 1.000 25,250.00

614-81165  
 

0320 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (65 FT. MAST 
ARM)

0.000

EACH 0.000 0.00

20,950.00000 0.000 0.00

0325 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000

EACH 0.000 0.00

24,000.00000 1.000 24,000.00

614-86246  
 

0325 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000

EACH 0.000 0.00

14,680.00000 0.000 0.00

0330 DETOUR PAVEMENT 524.000 524.000

SY  0.000 0.00

31.00000 524.000 16,244.00

621-00450  
 

0335 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

32,000.00000 0.950 30,400.00

625-00000  
 

0340 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

67,750.00000 1.000 67,750.00

626-00000  
 

0345 *EPOXY PAVEMENT MARKING 127.000 127.000

GAL 0.000 0.00

85.00000 127.000 10,795.00

627-00005  
 

0350 *PAVEMENT MARKING PAINT (WATERBORNE) 145.000 145.000

GAL 0.000 0.00

50.00000 145.000 7,250.00

627-00011  
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PCN: 14440-BID    ESTIMATE RUN 10/09/2008

PROJECT: STA 094A-031                  ESTIMATE NO: 0007 14:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

428.000 428.000

SF  0.000 0.00

13.00000 428.000 5,564.00

627-30405  
 

0360 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

288.000 288.000

SF  0.000 0.00

13.00000 288.000 3,744.00

627-30410  
 

0365 *FLAGGING 584.000 584.000

HOUR 0.000 0.00

22.50000 584.000 13,140.00

630-00000  
 

0370 *TRAFFIC CONTROL INSPECTION 38.000 38.000

DAY 0.000 0.00

100.00000 38.000 3,800.00

630-00007  
 

0375 *TRAFFIC CONTROL MANAGEMENT 72.000 72.000

DAY 0.000 0.00

400.00000 72.000 28,800.00

630-00012  
 

0380 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 1.800

EACH 0.000 0.00

175.00000 1.800 315.00

630-80335  
 

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 8.100

EACH 0.000 0.00

11.00000 8.100 89.10

630-80341  
 

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 26.100

EACH 0.000 0.00

22.00000 26.100 574.20

630-80342  
 

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800

EACH 0.000 0.00

33.00000 10.800 356.40

630-80343  
 

0400 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

4,500.00000 3.600 16,200.00

630-80355  
 

0405 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

630-80357  
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PCN: 14440-BID    ESTIMATE RUN 10/09/2008

PROJECT: STA 094A-031                  ESTIMATE NO: 0007 14:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *DRUM CHANNELIZING DEVICE 150.000 93.600

EACH 0.000 0.00

44.00000 93.600 4,118.40

630-80360  
 

0415 CONCRETE BARRIER (TEMPORARY) 700.000 412.200

LF  0.000 0.00

25.00000 412.200 10,305.00

630-80370  
 

0420 *TRAFFIC CONE 300.000 51.300

EACH 0.000 0.00

2.25000 51.300 115.43

630-80380  
 

0425 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

1,600.00000 1.800 2,880.00

630-85006  
 

0430 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

33,000.00000 1.000 33,000.00

630-86800  
 

0435 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0440 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0445 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0450 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 -2,795.520

F A 0.000 0.00

1.00000 -2,795.520 -2,795.52

700-70018  
 

0455 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0460 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 14440-BID    ESTIMATE RUN 10/09/2008

PROJECT: STA 094A-031                  ESTIMATE NO: 0007 14:50:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 F/A QUALITY INCENTIVE PAYMENT 13,828.780 13,828.780

F A 0.000 0.00

1.00000 13,828.780 13,828.78

700-70025  
 

0470 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0475 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0480 F/A ADJUST UTILITIES 10,387.250 10,387.250

F A 0.000 0.00

1.00000 10,387.250 10,387.25

700-70060  
 

0485 F/A EROSION CONTROL 3,023.900 3,023.900

F A 0.000 0.00

1.00000 3,023.900 3,023.90

700-70380  
 

0490 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

CAT 0200 $24,655.75 1,275,623.32CURRENT AMT 1,294,886.31 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0500 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
 

0505 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

0510 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

620-00020  
 

0515 F/A PHONE SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 33,200.00CURRENT AMT 33,200.00 $$

PROJECT TOTAL 24,655.75 $ 1,308,823.32CURRENT AMT 1,328,086.31 $$


